

Action Plan Historic Preservation Initiative

START DATE	STRATEGY	PRIORITY	POLICY PLAN REFERENCE STRATEGY INITIATION	BENCHMARK ACTIVITIES	PAGE NUMBER	PRIMARY IMPLEMENTATION RESPONSIBILITY	COST STATEMENT	POTENTIAL FUNDING SOURCES	COMPLETION DATE
	Local Heritage Management Action Plan as part of the Lancaster-York Heritage Region	High	NorthernYork County Historical and Preservation Society		Historic Preservation Initiative - 1 to 5	NorthernYork County Historical and Preservation Society	Initial phases of this work is a volunteer effort by community leaders, businesses, and organizations - building community capacity already available in the region	The contacts list of technical advisors will help to uncover potential funding sources as the implementation proceeds.	
				HP-1: Organize the local-level effort, including identification of key players and lead agency -see					
				HP-2: Send historic preservation initiative to key contacts to establish list of technical advisors.					
				HP-3: Complete prioritization of activities listed in goals 1 through 4, work with the Lancaster-York Heritage Program and with technical advisors - recognize the connection between this strategy and economic development strategies.					
	Historic Preservation Program	High	NorthernYork County Historical and Preservation Society		Historic Preservation Initiative - 5 to 7	NorthernYork County Historical and Preservation Society	Dependent on the level of services provided by technical advisors and willingness of volunteers to be trained to conduct the survey - much work has already been completed.	Technical and funding resources - Historic York, Inc. the Pennsylvania Historic and Museum Commission	
				HP-4: Complete historic survey for the region					
				HP-5: Explore a local historic zoning districts		Governing bodies need to move forward with assignments to the historic preservation committee and municipal planning commissions			
				HP-5: Develop local historic preservation plan					